

Project Planning Phase

Project Planning

Date	28-06-2026
Project Name	Automated Network Request Management
Team ID	
Maximum Marks	

1. Project Overview & Strategy

The goal of this sprint was to independently design, develop, and test an automated network request system within the ServiceNow platform over a 7-day period. To ensure on-time delivery, the project was divided into a structured daily timeline, separating design, frontend catalog configuration, backend database setup, workflow automation, and final testing into distinct, manageable phases.

Timeline	Phase	Primary Objective
Day 1	Setup & Architecture	Environment provisioning and system architecture design.
Day 2	Design Thinking	Completion of UI/UX artifacts and process mapping.
Day 3	Frontend (Catalog)	Building the user-facing Service Catalog item and dynamic forms.

Day 4	Backend (Database)	Constructing the custom data tables and relationships.
Day 5	Automation (Flow)	Orchestrating the end-to-end automated workflow.
Day 6	Testing & QA	End-to-end system validation across all user roles.
Day 7	Documentation & Demo	Finalizing deliverables and recording the project presentation.