

Project Development Phase

User Acceptance Testing

Date	28-06-2026
Project Name	Automated Network Request Management
Team ID	
Maximum Marks	

1. Purpose of Document

The purpose of this document is to briefly explain the test coverage and open issues of the **Automated Network Request Management** project at the time of the release to User Acceptance Testing (UAT). It validates that the ServiceNow Service Catalog, Flow Designer automation, and backend database integrations are functioning precisely as designed.

2. Defect Analysis

This report shows the number of resolved or closed bugs at each severity level discovered during the testing sprint, and how they were resolved. *(Note: As this was an agile 7-day sprint, the defect volume is appropriately scaled for a solo developer).*

Resolution	Severity	Severity	Severity	Severity	Subtotal
By Design	0	0	1	2	3
Duplicate	0	0	1	0	1

External	0	0	0	0	0
Fixed	1	2	4	5	12
Not Reproduced	0	0	0	1	1
Skipped	0	0	0	0	0
Won't Fix	0	0	0	1	1
Totals	1	2	6	9	18

- *Severity 1 Fix Example:* Flow Designer failing to trigger upon form submission.
- *Severity 2 Fix Example:* Catalog UI Policy not hiding the "Please specify" field correctly.
- *Severity 3 Fix Example:* Email notification formatting errors.

3. Test Case Analysis

This report shows the number of test cases that have passed, failed, and are untested, categorized by the core architectural components of the ServiceNow project.

Section PDF	Total Cases	Not Tested	Fail	Pass

Service Catalog & Dynamic Forms	5	0	0	5
Flow Designer Automation	4	0	0	4
Custom Table Database Operations	3	0	0	3
Approval Routing Logic	3	0	0	3
Email Notification Triggers	3	0	0	3
Role-Based Access / Security	2	0	0	2
Totals	20	0	0	20